



NedPeds Deliberative Schedule

2014

Month	Jan	Feb	Mar	April	May	June	July
Community Meetings, DDA and DAT buy in for preferred 60% design							
NPP 60% Process							
Additional Meetings (Public, Seniors, Impacted residents/businesses, etc.)							
RFP Development							
Historical Clearance Work/Ruling							
NPP 90% Process							
Final Design/RFPs* to DDA/BOT							
CDOT FOR Meeting							
Construction Manager Out to Bid							
Contractor Out to Bid							
Final CM Contract to DDA/BOT							
Final Contractor Contract to DDA/BOT							
Biomimicry Meeting							
Construction							